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STORE SUMMARY

Transition back to Silicon Cold/on, 
Compromised COT HV, no N2 gas mix
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Accelerator Issues

• Tevatron continues to deliver stores with high 
luminosity, long duration, and clean aborts. 

• (SIGH - TRUE UNTIL 12:10 PM TODAY!!)
• If Silicon had been integrated during previous week, 

abort gap losses would have still been a concern. 
• Accelerator Division will install “optical notch filters” 

(don’t ask) in debuncher during March 15 shutdown 
with goal of increasing pbar stacking rate.
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CDF STATUS

• CDF has been running for the past week with Silicon 
off and warm, COT at full HV in all superlayers, and 
nitrogen added to argon-ethane (gain reduced 9%). 
(See COT report…) 

• Currently returning to “reduced aging” state with 
Silicon cold and on; COT SL1-2 HV off, SL3-4-5 
reduced gain; and normal argon-ethane gas mix (no 
nitrogen). Nitrogen was valved off this morning and 
will take 24-36 hours to completely clear. (Next  
store should go in at about the 24 hour mark.)

• Doing as many special tests as possible during current 
transition store. 

• Ongoing development –
– Upgrade to version 45 of TDC DSP code
– L2 muon triggers now in tagging mode
– Ultra Dynamic Prescaling
– Optimizing system for “reduced aging” configuration
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COLLISION HALL ACCESS 

• On Wednesday, we had a 90 minute access to repair 
an Admem and document COT gas plumbing.

• Consider reversing COT gas flow if work can be done 
within the next week. (see picture)

• March 15 Shutdown
• Mon-Tues: many computer moves and network changes  

• Monday: 3 alignment crews survey B0 low beta quads

• Tuesday: CDF quads get moved 

• Wednesday: CDF begins 4 days of COT wire plane removal/replacement

• CDF closed up and out of hall by end of Saturday

• Tevatron takes 5-6 shifts to tune-up

• First probably physics store on Tuesday, March 23
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COT GAS PLUMBING (COLLISION HALL)
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Starting Thursday, March 11 any computer using 
DHCP must be registered.

http://fndcg0.fnal.gov/DHCP-Registration-Rollout-and-Schedule.htm

PLEASE NOTE: DHCP REGISTRATION


